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ESTIMATE RUN 11/30/2004

ESTIMATE SUMMARY 09:32:30

CONTID: C13682 ESTIMATE NO: 0016 PROG 1998

PCN: 13682-BID COFRS REPORTING CATEGORY: 5

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

TREASURE FALLS TO SNOW SHED PH III PERCENT TIME:

PROJECT NO: NH 1602-086

TREASURE FALLS TO SNOW SHED PH III

NAME OF ROAD: US 160

PROJECT COUNTIES: MINERAL

CONTRACTOR:

NIELSONS SKANSKA, INCORPORATED PAY PERIOD ENDING 11/20/2004 DATE TIME STARTED 06/02/2003

P.O. BOX 1660 DATE LET 03/27/2003 DATE WORK BEGAN 06/02/2003

DATE AWARDED 04/08/2003 DATE TIME STOPPED

DATE CONTRACT EXECUTED 04/22/2003 DATE ACCEPTED

CORTEZ CO 81321 970/565-8000 DATE NOTICE TO PROCEED 06/02/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,146,561.40 PARTICIPATING $ $ 678,123.94

AWARD PROJECT AMT: 6,175,645.21 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-61,103.46

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -7,204.64

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

93.30

209.0 TIME ALLOW:

ORIG TIME ALLOW:

224 WORK DAYS

WORK DAYS196

77.31%

1,621,673.05

678,123.94

617,020.48

609,815.84

$

$

$

$

5,361,275.93

163,612.42

5,524,888.35

192,547.08

5,717,435.43

-51,810.98

0.00

5,665,624.45

0.00

AMOUNT DUE 5,665,624.45 609,815.84

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 609,815.84

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 13682-BID ESTIMATE RUN 11/30/2004

PROJECT: NH 1602-086 ESTIMATE NO: 0016 09:32:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

7,000.00000 1.000 7,000.00

201-00000

0010 REMOVAL OF STRUCTURE 12.000 12.000

EACH 0.000 0.00

400.00000 12.000 4,800.00

202-00001

0015 REMOVAL OF PIPE 229.798 229.798

M 0.000 0.00

50.00000 229.798 11,489.90

202-00035

0020 REMOVAL OF END SECTION 7.000 7.000

EACH 0.000 0.00

130.00000 7.000 910.00

202-00037

0025 *REMOVAL OF DELINEATOR 300.000 300.000

EACH 0.000 0.00

3.10000 300.000 930.00

202-00090

0030 REMOVAL OF SIDEWALK 88.200 88.200

M2 0.000 0.00

8.00000 88.200 705.60

202-00200

0035 REMOVAL OF GUTTER 12.000 12.000

M 0.000 0.00

8.00000 12.000 96.00

202-00202

0040 REMOVAL OF CURB AND GUTTER 148.097 132.858

M 15.239 83.81

5.50000 148.097 814.53

202-00203

0045 *REMOVAL OF ASPHALT MAT 1,299.850 1,299.850

M2 0.000 0.00

5.00000 1,299.850 6,499.25

202-00220

0050 *REMOVAL OF PAVEMENT MARKING 500.000 0.000

M2 125.054 1,250.54

10.00000 125.054 1,250.54

202-00250

0055 *REMOVAL OF GROUND SIGN 109.000 6.000

EACH 0.000 0.00

21.00000 6.000 126.00

202-00810
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PCN: 13682-BID ESTIMATE RUN 11/30/2004

PROJECT: NH 1602-086 ESTIMATE NO: 0016 09:32:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF SIGN PANEL 43.000 1.000

EACH 0.000 0.00

34.00000 1.000 34.00

202-00821

0065 *REMOVAL OF GUARDRAIL TYPE 3 5,118.000 4,795.995

M 117.000 491.40

4.20000 4,912.995 20,634.58

202-01130

0070 REMOVAL OF GUARDRAIL TYPE 4 407.771 112.771

M 295.000 6,490.00

22.00000 407.771 8,970.96

202-01140

0075 *REMOVAL OF END ANCHORAGE 42.000 36.000

EACH 2.000 90.00

45.00000 38.000 1,710.00

202-01300

0080 PLUG CULVERT 2.000 2.000

EACH 0.000 0.00

1,000.00000 2.000 2,000.00

202-04001

0085 CLEAN CULVERT 30.000 2.000

EACH 28.000 10,360.00

370.00000 30.000 11,100.00

202-04002

0090 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 9,527.000 572.000

M3 0.000 0.00

17.00000 572.000 9,724.00

203-00060

0095 MUCK EXCAVATION 1,428.000 248.898

M3 0.000 0.00

16.50000 248.898 4,106.82

203-00100

0100 ROCK FILL DELETED, SEE CO # 003 0.000 0.000

M3 0.000 0.00

6.50000 0.000 0.00

203-00500

0105 ROLLING 25.000 0.000

HOUR 0.000 0.00

58.00000 0.000 0.00

203-01140

0110 BLADING 210.000 128.500

HOUR 20.000 1,680.00

84.00000 148.500 12,474.00

203-01500
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PCN: 13682-BID ESTIMATE RUN 11/30/2004

PROJECT: NH 1602-086 ESTIMATE NO: 0016 09:32:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 DOZING 230.000 23.000

HOUR 0.000 0.00

82.00000 23.000 1,886.00

203-01550

0120 COMBINATION LOADER 450.000 75.000

HOUR 0.000 0.00

63.00000 75.000 4,725.00

203-01594

0125 POTHOLING 40.000 10.537

HOUR 0.000 0.00

100.00000 10.537 1,053.70

203-01597

0130 STRUCTURE EXCAVATION 2,023.553 2,023.553

M3 0.000 0.00

5.00000 2,023.553 10,117.77

206-00000

0135 FILTER MATERIAL (CLASS A) 500.000 5.295

M3 0.000 0.00

36.00000 5.295 190.62

206-00510

0140 TOPSOIL 2,789.000 0.000

M3 2,789.000 83,670.00

30.00000 2,789.000 83,670.00

207-00205

0145 EROSION LOG 900.000 504.524

M 0.000 0.00

24.00000 504.524 12,108.58

208-00005

0150 EROSION BALES (WEED FREE) 500.000 0.000

EACH 0.000 0.00

23.00000 0.000 0.00

208-00011

0155 SILT FENCE 201.259 201.259

M 0.000 0.00

15.00000 201.259 3,018.89

208-00020

0160 CONCRETE WASHOUT STRUCTURE 5.000 3.000

EACH 0.000 0.00

230.00000 3.000 690.00

208-00045

0165 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.883

L S 0.000 0.00

10,000.00000 0.883 8,830.00

208-00100
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PCN: 13682-BID ESTIMATE RUN 11/30/2004

PROJECT: NH 1602-086 ESTIMATE NO: 0016 09:32:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

4,000.00000 1.000 4,000.00

208-00200

0175 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 440,415.600 440,415.600

L 0.000 0.00

0.12000 440,415.600 52,849.87

209-00600

0180 RESET STRUCTURE 1.000 0.000

EACH 1.000 800.00

800.00000 1.000 800.00

210-00001

0185 *MODIFY INLET 5.000 4.000

EACH 0.000 0.00

1,200.00000 4.000 4,800.00

210-04020

0190 *DRILLING HOLE 193.990 193.990

M 0.000 0.00

60.00000 193.990 11,639.40

211-00100

0195 *CEMENT GROUT 88.000 16.264

M3 0.000 0.00

450.00000 16.264 7,318.80

211-02270

0200 *SEEDING (NATIVE) 12.000 0.000

HA 12.000 12,000.00

1,000.00000 12.000 12,000.00

212-00006

0205 *SOIL PREPARATION (SPECIAL) 6.000 0.000

HA 6.000 27,600.00

4,600.00000 6.000 27,600.00

212-00047

0210 *MULCHING (WEED FREE) 12.000 0.000

HA 12.000 13,200.00

1,100.00000 12.000 13,200.00

213-00003

0215 *MULCH TACKIFIER 3,600.000 0.000

KG 3,600.000 11,880.00

3.30000 3,600.000 11,880.00

213-00061

0220 AGGREGATE BASE COURSE (CLASS 3) 2,130.000 1,350.543

T 0.000 0.00

9.00000 1,350.543 12,154.89

304-03000
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PCN: 13682-BID ESTIMATE RUN 11/30/2004

PROJECT: NH 1602-086 ESTIMATE NO: 0016 09:32:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 AGGREGATE BASE COURSE (CLASS 6) 9,915.390 9,915.390

T 0.000 0.00

17.00000 9,915.390 168,561.63

304-06000

0230 AGGREGATE BASE COURSE (SPECIAL) 11,382.000 0.000

T 2,806.673 46,310.10

16.50000 2,806.673 46,310.10

304-09014

0230 MATERIAL ALLOWANCE ABC (SPECIAL) 0.000

T 0.000 0.00

7.70000 0.000 0.00

0230 MATERIAL ALLOWANCE ABC (SPECIAL) 0.000

T 0.000 0.00

7.70000 0.000 0.00

0230 MATERIAL ALLOWANCE ABC (SPECIAL) 0.000

T 0.000 0.00

7.70000 0.000 0.00

0230 MATERIAL ALLOWANCE ABC (SPECIAL) 4,536.000

T -2,806.673 -21,611.38

7.70000 1,729.327 13,315.82

0230 MATERIAL ALLOWANCE ABC (SPECIAL) 5,199.000

T 0.000 0.00

7.70000 5,199.000 40,032.30

0230 MATERIAL ALLOWANCE ABC (SPECIAL) 1,647.000

T 0.000 0.00

7.70000 1,647.000 12,681.90

0235 *PROCESS ASPHALT MAT FOR BASE COURSE 145,439.000 143,323.968

M2 0.000 0.00

3.50000 143,323.968 501,633.89

310-00400

0240 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 389.612 389.612

T 0.000 0.00

120.00000 389.612 46,753.44

403-00720

0245 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 58,784.000 55,386.190

T 794.710 16,688.91

21.00000 56,180.900 1,179,798.90

403-34701
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PCN: 13682-BID ESTIMATE RUN

PROJECT: NH 1602-086 ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0245 MATERIAL ALLOWANCE HBP GRADING (SX) (75) 0.000

T 0.000 0.00

9.09000 0.000 0.00

0245 MATERIAL ALLOWANCE 403 HBP GRADING (SX) 0.000

T 0.000 0.00

9.09000 0.000 0.00

0245 MATERIAL ALLOWANCE HBP (GRSX) (78) 0.000

T 0.000 0.00

9.09000 0.000 0.00

0245 MATERIAL ALLOWANCE HOT BITUMINOUS PAVEMENT (GR. SX) 
(75)

0.000

T 0.000 0.00

9.09000 0.000 0.00

0245 MATERIAL ALLOWANCE HOT BITUMINOUS PAVEMENT (GR. SX) 
(75)

0.000

T 0.000 0.00

9.09000 0.000 0.00

0245 MATERIAL ALLOWANCE HOT BITUMINOUS PAVEMENT (GR. SX) 
(75)

5,389.810

T -794.710 -7,223.91

9.09000 4,595.100 41,769.46

0250 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 3,524.000 3,334.406

T 46.189 14,318.59

310.00000 3,380.595 1,047,984.45

411-03355

0255 EMULSIFIED ASPHALT (SLOW-SETTING) 72,090.000 40,289.764

L 0.000 0.00

0.30000 40,289.764 12,086.93

411-10255

0260 GEOTEXTILE (DRAINAGE) (CLASS B) 0.000 0.000

M2 0.000 0.00

2.60000 0.000 0.00

420-00111

0265 GEOTEXTILE (SEPARATOR) (CLASS A) 1,500.000 1,131.870

M2 0.000 0.00

2.90000 1,131.870 3,282.42

420-00130

0270 GEOTEXTILE (SEPARATOR) (CLASS B) 657.217 657.217

M2 0.000 0.00

2.70000 657.217 1,774.49

420-00131
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PCN: 13682-BID ESTIMATE RUN 11/30/2004

PROJECT: NH 1602-086 ESTIMATE NO: 0016 09:32:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 RIPRAP (300 MM) 638.811 638.811

M3 0.000 0.00

80.00000 638.811 51,104.88

506-00212

0280 *CONCRETE CLASS B 15.000 15.000

M3 0.000 0.00

310.00000 15.000 4,650.00

601-01000

0285 *REINFORCING STEEL 647.000 647.000

KG 0.000 0.00

1.45000 647.000 938.15

602-00000

0290 *INLET TYPE C (2 M) 1.000 1.000

EACH 0.000 0.00

1,200.00000 1.000 1,200.00

604-00305

0295 *INLET TYPE D (2 M) 11.000 11.000

EACH 0.000 0.00

2,100.00000 11.000 23,100.00

604-00505

0300 *INLET TYPE D (DOUBLE) (2 M) 1.000 1.000

EACH 0.000 0.00

4,000.00000 1.000 4,000.00

604-00605

0305 *INLET TYPE R  L 3 (2 M) 2.000 2.000

EACH 0.000 0.00

2,600.00000 2.000 5,200.00

604-19205

0310 GRATING AND FRAME 2.000 2.000

EACH 0.000 0.00

400.00000 2.000 800.00

604-50062

0315 *50 MM PERFORATED PIPE UNDERDRAIN 900.000 900.000

M 0.000 0.00

100.00000 900.000 90,000.00

605-00020

0320 *200 MM PERFORATED PIPE UNDERDRAIN 841.016 841.016

M 0.000 0.00

115.00000 841.016 96,716.84

605-00080

0325 *FRENCH DRAIN 200.814 200.814

M 0.000 0.00

75.00000 200.814 15,061.05

605-82200
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PCN: 13682-BID ESTIMATE RUN 11/30/2004

PROJECT: NH 1602-086 ESTIMATE NO: 0016 09:32:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *SUBSURFACE DRAIN OUTLET 70.000 61.213

M 0.000 0.00

60.00000 61.213 3,672.78

605-84000

0335 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 5,243.000 1,889.667

M 1,508.686 51,295.32

34.00000 3,398.353 115,544.00

606-00301

0335 MATERIAL ALLOWANCE GR TYPE 3 (1905 MM POST SPACING) 0.000

M 0.000 0.00

34.00000 0.000 0.00

0335 MATERIAL ALLOWANCE GR TYPE 3 (1905 MM POST SPACING) 3,352.480

M -1,508.302 -30,769.37

20.40000 1,844.178 37,621.23

0340 GUARDRAIL TYPE 7 (STYLE CA) 786.000 73.152

M 30.479 4,267.06

140.00000 103.631 14,508.34

606-00710

0345 *END ANCHORAGE TYPE 3D 2.000 0.000

EACH 0.000 0.00

640.00000 0.000 0.00

606-01340

0345 MATERIAL ALLOWANCE END ANCHORAGE TYPE 3D 0.515

EACH 0.000 0.00

640.00000 0.515 329.60

0350 *END ANCHORAGE TYPE 3G 2.000 2.000

EACH 0.000 0.00

850.00000 2.000 1,700.00

606-01370

0350 MATERIAL ALLOWANCE END ANCHORAGE TYPE 3G 0.000

EACH 0.000 0.00

850.00000 0.000 0.00

0355 *END ANCHORAGE TYPE 3K 2.000 0.000

EACH 0.000 0.00

800.00000 0.000 0.00

606-01390

0355 MATERIAL ALLOWANCE END ANCHORAGE TYPE 3K 0.875

EACH 0.000 0.00

800.00000 0.875 700.00
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PCN: 13682-BID ESTIMATE RUN 11/30/2004

PROJECT: NH 1602-086 ESTIMATE NO: 0016 09:32:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0360 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 32.000 14.000

EACH 0.000 0.00

1,200.00000 14.000 16,800.00

606-02001

0360 MATERIAL ALLOWANCE END ANCHORAGE (SLOTTED RAIL 
TERMINAL)

0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00

0360 MATERIAL ALLOWANCE END ANCHORAGE (SLOTTED RAIL 
TERMINAL)

18.000

EACH 0.000 0.00

742.50000 18.000 13,365.00

0365 *CONCRETE SIDEWALK 155.770 155.770

M2 0.000 0.00

60.00000 155.770 9,346.20

608-00000

0370 *CONCRETE CURB RAMP 4.000 4.000

M2 0.000 0.00

550.00000 4.000 2,200.00

608-00010

0375 *CURB AND GUTTER TYPE 2 (SECTION I-B) 121.239 106.000

M 15.239 1,371.51

90.00000 121.239 10,911.51

609-21010

0380 *GUTTER TYPE 2 (1200 MM) 67.000 66.060

M 0.000 0.00

90.00000 66.060 5,945.40

609-24004

0385 *GUTTER TYPE 2 (1800 MM) 18.000 18.000

M 0.000 0.00

90.00000 18.000 1,620.00

609-24006

0390 CURB TYPE 6 (SECTION M) 2,788.000 0.000

M 1,905.000 40,005.00

21.00000 1,905.000 40,005.00

609-60011

0395 *DELINEATOR (TYPE I) (EXTRA HEIGHT) 204.000 36.000

EACH 96.000 2,784.00

29.00000 132.000 3,828.00

612-00031

0395 MATERIAL ALLOWANCE SIGNS TYPE 1 EXTRA HIGH DELINEATOR 204.000

EACH -96.000 -996.48

10.38000 108.000 1,121.04
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PCN: 13682-BID ESTIMATE RUN 11/30/2004

PROJECT: NH 1602-086 ESTIMATE NO: 0016 09:32:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0400 *DELINEATOR (TYPE II) (EXTRA HEIGHT) 137.000 0.000

EACH 42.000 1,260.00

30.00000 42.000 1,260.00

612-00032

0400 MATERIAL ALLOWANCE SIGNS TYPE II EXTRA HIGH DELINEATOR 137.000

EACH -42.000 -502.32

11.96000 95.000 1,136.20

0405 *DELINEATOR (TYPE III) (EXTRA HEIGHT) 142.000 3.000

EACH 0.000 0.00

35.00000 3.000 105.00

612-00033

0405 MATERIAL ALLOWANCE SIGNS TYPE III EXTRA HIGH 
DELINEATOR

142.000

EACH 0.000 0.00

13.30000 142.000 1,888.60

0410 *SIGN PANEL (CLASS I) 21.000 1.000

M2 0.000 0.00

180.00000 1.000 180.00

614-00011

0410 MATERIAL ALLOWANCE SIGNS SQ/METERS CLASS I SIGN PANNEL 20.760

M2 0.000 0.00

69.95000 20.760 1,452.16

0415 *SIGN PANEL (CLASS II) 95.000 0.000

M2 0.000 0.00

190.00000 0.000 0.00

614-00012

0415 MATERIAL ALLOWANCE SIGNS SQ/METERS CLASS II SIGN 
PANELS

0.000

M2 0.000 0.00

109.99000 0.000 0.00

0415 MATERIAL ALLOWANCE SIGNS SQ/METERS CLASS II SIGN 
PANELS

95.000

M2 0.000 0.00

92.38000 95.000 8,776.10

0420 *SIGN PANEL (CLASS III) 26.000 0.000

M2 0.000 0.00

200.00000 0.000 0.00

614-00013

0420 MATERIAL ALLOWANCE SIGNS SQ/METERS CLASS III SIGN 
PANEL

0.000

M2 0.000 0.00

139.00000 0.000 0.00
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PCN: 13682-BID ESTIMATE RUN

PROJECT: NH 1602-086 ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0420 MATERIAL ALLOWANCE SIGNS SQ/METERS CLASS III SIGN 
PANEL

25.999

M2 0.000 0.00

112.38000 25.999 2,921.77

0425 *TIMBER SIGN POST 140X140 MM 66.000 0.000

M 0.000 0.00

24.00000 0.000 0.00

614-00066

0425 MATERIAL ALLOWANCE SIGNS LN/ METERS TIMBER SIGN POSTS 66.000

M 0.000 0.00

13.40000 66.000 884.40

0430 *STEEL SIGN POST (50 MM ROUND) 19.000 0.000

M 0.000 0.00

34.00000 0.000 0.00

614-01502

0430 MATERIAL ALLOWANCE SIGNS LN/METERS 50 MM ROUND STEEL 19.000

M 0.000 0.00

9.00000 19.000 171.00

0435 *STEEL SIGN POST (65 MM ROUND) (SLIPBASE) 25.000 0.000

M 0.000 0.00

55.00000 0.000 0.00

614-01552

0435 MATERIAL ALLOWANCE SIGNS LN/METERS 65 MM ROUND STEEL 25.000

M 0.000 0.00

26.90000 25.000 672.50

0440 *STEEL SIGN POST (65 MM ROUND)(SLIPBASE SCH. 80) 298.000 0.000

M 0.000 0.00

70.00000 0.000 0.00

614-01582

0440 MATERIAL ALLOWANCE SIGNS LN/METERS 65 MM ROUND STEEL 
(P-2)

298.000

M 0.000 0.00

46.00000 298.000 13,708.00

0445 EMBANKMENT PROTECTOR TYPE 3 26.000 0.000

EACH 25.000 6,250.00

250.00000 25.000 6,250.00

615-00030

0450 300 MM CULVERT PIPE 144.726 32.557

M 112.169 13,460.28

120.00000 144.726 17,367.12

617-00012
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PCN: 13682-BID ESTIMATE RUN 11/30/2004

PROJECT: NH 1602-086 ESTIMATE NO: 0016 09:32:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE
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PERIOD
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CAT NO0200 ROADWAY 

0455 450 MM CULVERT PIPE 21.059 21.059

M 0.000 0.00

125.00000 21.059 2,632.38

617-00018

0460 *600 MM CULVERT PIPE 166.100 166.100

M 0.000 0.00

800.00000 166.100 132,880.00

617-00024

0465 750 MM CULVERT PIPE 3.706 3.706

M 0.000 0.00

210.00000 3.706 778.26

617-00030

0470 900 MM CULVERT PIPE 4.800 4.800

M 0.000 0.00

260.00000 4.800 1,248.00

617-00036

0475 1200 MM CULVERT PIPE 12.669 12.669

M 0.000 0.00

480.00000 12.669 6,081.12

617-00048

0480 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

84,000.00000 1.000 84,000.00

625-00000

0485 *CONSTRUCTION SURVEYING (HOURLY) 70.000 16.250

HOUR 43.000 6,020.00

140.00000 59.250 8,295.00

625-00001

0490 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

410,000.00000 1.000 410,000.00

626-00000

0495 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

3,500.00000 1.000 3,500.00

626-01000

0500 *PAVEMENT MARKING PAINT 4,671.000 2,329.781

L 83.474 751.27

9.00000 2,413.255 21,719.30

627-00001

0505 *EPOXY PAVEMENT MARKING 1,590.000 0.000

L 1,590.000 30,210.00

19.00000 1,590.000 30,210.00

627-00005
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0510 *SURVEY MONUMENT (TYPE 2) 24.000 0.000

EACH 0.000 0.00

210.00000 0.000 0.00

629-01002

0515 *FLAGGING 12,200.000 9,054.250

HOUR 665.750 14,646.50

22.00000 9,720.000 213,840.00

630-00000

0520 *PILOT CAR OPERATION 250.000 96.000

HOUR 33.000 1,056.00

32.00000 129.000 4,128.00

630-00001

0525 *TRAFFIC CONTROL INSPECTION 108.000 96.000

DAY 12.000 1,020.00

85.00000 108.000 9,180.00

630-00007

0530 *TRAFFIC CONTROL MANAGEMENT 211.000 192.000

DAY 19.000 8,550.00

450.00000 211.000 94,950.00

630-00012

0535 *FLASHING BEACON (PORTABLE) 4.000 2.000

EACH 1.600 720.00

450.00000 3.600 1,620.00

630-80001

0540 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 10.000 1.500

EACH 1.200 132.00

110.00000 2.700 297.00

630-80335

0545 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 31.000 9.500

EACH 7.600 288.80

38.00000 17.100 649.80

630-80341

0550 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 100.000 44.000

EACH 35.200 1,126.40

32.00000 79.200 2,534.40

630-80342

0555 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000 3.500

EACH 2.800 151.20

54.00000 6.300 340.20

630-80343

0560 *VERTICAL PANEL 400.000 200.000

EACH 160.000 2,720.00

17.00000 360.000 6,120.00

630-80350
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0565 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.000

EACH 0.800 880.00

1,100.00000 1.800 1,980.00

630-80358

0570 *DRUM CHANNELIZING DEVICE 600.000 219.000

EACH 175.200 3,679.20

21.00000 394.200 8,278.20

630-80360

0575 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 20.000 1.500

EACH 1.200 50.40

42.00000 2.700 113.40

630-80364

0580 PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) 2.000 1.000

EACH 0.800 880.00

1,100.00000 1.800 1,980.00

630-80365

0585 CONCRETE BARRIER (TEMPORARY) 800.000 350.514

M 280.411 10,094.80

36.00000 630.925 22,713.30

630-80370

0590 *TRAFFIC CONE 450.000 225.000

EACH 180.000 810.00

4.50000 405.000 1,822.50

630-80380

0595 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 1.000 1,100.00

1,100.00000 1.000 1,100.00

630-80510

0600 *MOBILE PROFILOGRAPH OPERATION ZONE 1.000 0.000

L S 0.000 0.00

3,000.00000 0.000 0.00

630-80560

0605 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

4.000 0.500

EACH 0.400 680.00

1,700.00000 0.900 1,530.00

630-85006

0610 F/A MINOR CONTRACT REVISIONS 500,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0615 F/A PARTNERING 10,000.000 3,872.680

F A 0.000 0.00

1.00000 3,872.680 3,872.68

700-70011
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0620 F/A ASPHALT PAVEMENT INCENTIVE (PAVEMENT SMOOTHNESS) 45,000.000 0.000

F A 19,647.200 19,647.20

1.00000 19,647.200 19,647.20

700-70012

0625 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70021

0630 F/A ON-THE-JOB TRAINEE 3,890.400 0.000

F A 3,890.400 3,890.40

1.00000 3,890.400 3,890.40

700-70023

0635 F/A QUALITY INCENTIVE PAYMENT 145,000.000 0.000

F A 37,851.490 37,851.49

1.00000 37,851.490 37,851.49

700-70025

0640 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0645 F/A FUEL COST ADJUSTMENTS 27,585.770 0.000

F A 27,585.770 27,585.77

1.00000 27,585.770 27,585.77

700-70035

0650 F/A INSTALL SIGN (SPECIAL) 6,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70110

0655 F/A EROSION CONTROL 10,000.000 319.760

F A 3,000.000 3,000.00

1.00000 3,319.760 3,319.76

700-70380

0695 ADDED ITEM (CUBIC METER)/ ROCK FILL MATERIAL 1,865.000 1,511.622

M3 0.000 0.00

37.98000 1,511.622 57,411.40

900-00015

0700 ADDED ITEM (DOLLAR)/ LONG DISTANCE PHONE CHARGES 2,000.000 31.300

DOL 250.680 250.68

1.00000 281.980 281.98

900-00006

0705 ADDED ITEM (DOLLAR)/ LINE ITEM #1 PIPE COLLAR STATION 
16+409

4,103.940 4,103.940

DOL 0.000 0.00

1.00000 4,103.940 4,103.94

900-00006
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0710 ADDED ITEM (DOLLAR)/ LINE ITEM #2 DROP INLET STATION 
16+416

7,022.930 7,022.930

DOL 0.000 0.00

1.00000 7,022.930 7,022.93

900-00006

0715 ADDED ITEM (DOLLAR)/ LINE ITEM #3 PIPE SADDLE STATION 
14+252

1,697.970 1,697.970

DOL 0.000 0.00

1.00000 1,697.970 1,697.97

900-00006

0720 ADDED ITEM (DOLLAR)/ LINE ITEM #4 FLOWFILL TYPE R DROP
INLET

731.750 731.750

DOL 0.000 0.00

1.00000 731.750 731.75

900-00006

0725 ADDED ITEM (DOLLAR)/ LINE ITEM #5 300 MM CMP UPPER 
ROCK DRAIN

173.920 173.920

DOL 0.000 0.00

1.00000 173.920 173.92

900-00006

0730 ADDED ITEM (DOLLAR)/ LINE ITEM #6 DOUBLE D INLET 
STATION 13+435

6,029.800 6,029.800

DOL 0.000 0.00

1.00000 6,029.800 6,029.80

900-00006

0735 ADDED ITEM (DOLLAR)/ DRILL & BLAST LARGE ROCK BEHIND 
ROCK WALL AT STATION 15+300

3,000.000 3,000.000

DOL 0.000 0.00

1.00000 3,000.000 3,000.00

900-00006

0740 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR ABC (CLASS 6)
(OVERWEIGHT)

-106.170 -106.170

DOL 0.000 0.00

1.00000 -106.170 -106.17

900-00006

0750 REM ASPHALT MAT (PLANING) MCR # 9  ADDITIONAL REMOVAL 
WEST OF BRIDGE

4,864.232 0.000

M2 4,864.232 44,215.87

9.09000 4,864.232 44,215.87

202-00240

0755 MODIFY INLET MCR # 10  ADDED WORK TO REPAIR INLETS 
REQUIRE 5 DAYS (CO 10)

10.000 2.000

EACH 8.000 25,218.96

3,152.37000 10.000 31,523.70

210-04020

0760 GRATING AND FRAME MCR # 12  REPAIR DAMAGE 8.000 0.000

EACH 8.000 4,024.00

503.00000 8.000 4,024.00

604-50062

0765 END ANCHOR TY 3G MCR # 13  TRANSITION TYPE 3G  ADDED @
EXISITING BLOCK WALLS

4.000 0.000

EACH 4.000 4,708.48

1,177.12000 4.000 4,708.48

606-01370
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0770 ADDED ITEM (EACH)/ END ANCHORAGE (SLOTTED RAIL 
TERMINAL)

0.000 0.000

EACH 0.000 0.00

1,635.42000 0.000 0.00

900-00007

0775 END ANCHOR (NONFLARED) MCR # 15  ADD  END ANCHORS @ 
EXISITING  WALLS (LOWER END)

0.000 0.000

EACH 0.000 0.00

2,593.38000 0.000 0.00

606-02003

0780 ADDED ITEM (LUMP SUM)/ MCR # 16  REMOVE & REPLACE  72"
CMP  REQUIRE 4 DAYS  (CO 10)

1.000 0.000

L S 1.000 54,558.00

54,558.00000 1.000 54,558.00

900-00014

0785 STR BKFL (FLOW-FILL) FLOW FILL TO BE USED BEHIND 
GUARDRAIL @ BLOCK WALLS.

0.000 0.000

M3 0.000 0.00

138.00000 0.000 0.00

206-00065

0790 END ANCHOR TY 3J TRANSITION NOT INCLUDED IN PROJECT 
PLANS

0.000 0.000

EACH 0.000 0.00

83.35000 0.000 0.00

606-01385

CAT 0200 $617,020.48 5,524,723.03CURRENT AMT 6,947,161.40 $$

CAT NO0280 ALTERNATE FUNDED ITEMS 

0665 FURNISH HOT BITUMINOUS PAVEMENT 5,000.000 4,812.130

T 0.000 0.00

34.00000 4,812.130 163,612.42

403-09500

CAT 0280 $0.00 163,612.42CURRENT AMT 170,000.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0670 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

12,000.00000 1.000 12,000.00

620-00002

0675 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

620-00012

0680 FIELD LABORATORY (STATE FURNISHED) 1.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

620-00015
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CAT NO0400 CONSTRUCTION ENGINEERING 

0685 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,100.00000 1.000 2,100.00

620-00020

CAT 0400 $0.00 29,100.00CURRENT AMT 29,400.00 $$

PROJECT TOTAL 617,020.48 $ 5,717,435.45CURRENT AMT 7,146,561.40 $$


